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Washington Department of Natural Resources 
Aquatic Resources Program 

Derelict Vessel Removal Program Development 
Work Plan 

Program Element Scheduled Completion Date 

• Stakeholder Determination (roles and 
responsibilities, points of contact) 9/30/02 

• Website Creation ASAP 

• Determine SEP A Requirements 10/05/02 

0 Environmental checklist finalized 10/13/02 

0 SEP A Complete 12/31/02 

• Development of Guidelines 

0 Removal Priority Criteria 11/26/02 

■ In consultation with USCG, 
USACOE, DOE and larger 
stakeholder list. 10/18/02 

0 Removal Guidelines 11/26/02 

■ In consultation with USCG, 
USACOE, DOE and larger 
stakeholder list. 10/18/02 

0 HP A Requirements/programmatic 11/26/02 

0 Emergency Removal Guidelines 11/26/02 

■ In consultation with USCG, 
USACOE, DOE. 10/18/02 

0 Inventory 11/26/02 

• Program Implementation and Management 

0 Budget Management 12/31/02 

0 Project Tracking 12/31/02 

0 Contract Management 12/31/02 

0 Integration with DOE DV Remedial Action 
Grant Program 12/31/02 

0 Marketing 12/31/02 
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